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Nebraska Department of Roads
Estimate Summary to Contractor

Vendor ID: 4716 SURFACE PREPARATION TECHNOLOGIES
Pay Period End Date:  09.03.2016

Contract ID: 0943
Est Number: 0003
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Nebraska Department of Roads

Estimate Summary to Contractor

Vendor ID: 4716 SURFACE PREPARATION TECHNOLOGIES

Contract Location:

STATEWIDE RUMBLE STRIPS Estimate Type: PROG
Contractor:
SURFACE PREPARATION TECHNOLOGIES, LLC Date Let:  04.14.2016
81 TEXACO RD Date Awarded: 04.26.2016
Date Contract Executed: 05.09.2016
Date Notice for Work to
MECHANICSBURG PA 17050-2623 Begin:  06.13.2016
Date Work Actually Began: 07.26.2016

Phone: Date Project Completion:

(717)697-1450

Escrow Agent:

Surety Co:
INTERNATIONAL FIDELITY INSURANCE COMPAN

Counties

BOX BUTTE
CHASE
CUMING
CUSTER
DODGE
FRONTIER
GAGE
GARFIELD
HOWARD
JOHNSON

KIMBALL

Est Number: 0003 Pay Period End Date:  09.03.2016
Counties
LOUP
SHERMAN
Project Fed State Highway Begin End Description
Number Project Number Number Ref Ref
Post Post
00943 000 HSIP-STWD(136) SPECIALTY
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Vendor ID: 4716 SURFACE PREPARATION TECHNOLOGIES

Est Number: 0003 Pay Period End Date:  09.03.2016 Est Number: 0003 Pay Period End Date:  09.03.2016
Total to Date Prev to Date This Estimate Prpsl Proj 1. Contracted 2. Current
Current Contract Amt Total Earnings ~ $320,00026  $105282.88  $214,717.38 -N€Nbr Line Nbr ltem Code UnitPrice  3.Todate 4. This Est
$607,931.21 Stockpiled Materials $.00 $.00 $.00 Item Description Units Qty Amount
Original Contract Amt Gross Earnings  $320,000.26  $105282.838  $214,717.38 CROUP8SPECIALTY
$607.931.21 Retainage $.00 $.00 $.00 0001 0001 0002.76 0.061 2,576,847.000 157,187.67
Escrow Amount $.00 $.00 $.00 PERMANENT PAVEMENT MARKING, PAINT LF 2,576,847.000 157,187.67
% Dollar Comp Securities Encmb $.00 $.00 $.00 2,166,162.000 132,135.88
53% Net Earnings  $320,000.26  $105,282.88  $214,717.38 2,166,162.000 132,135.88
% Time Comp o 0002 0002 0003.10 1.00 380.000 380.00
16% Liquidated Damages $.00 $.00 $.00 £ AGGING DAY 380.000 380.00
Incentives $.00 $.00 $.00 14.000 14.00
Disincentives $.00 $.00 $.00 6.000 6.00
Other Contract Ad) $.00 $.00 $00 6003 0003 0003.20 1.00 190.000 190.00
Appl of Training Ad] $.00 $.00 $.00 FURNISHING AND OPERATING PILOT VEHICLE DAY 190.000 190.00
Training Rates Adj $.00 $.00 $.00 0.000 0.00
Fuel Adj $.00 $.00 $.00 0.000 0.00
Bituminous Adj . . .
Aut AdJ' $.00 $.00 $.00 0004 0004 0030.80 148,800.00 1.000 148,800.00
utopay Adj $.00 $.00 $.00 \oBILIZATION LS 1000 148,800.00
Gasoline Adj $.00 $.00 $.00 0.500 74.400.00
Other Adj $.00 $.00 $.00 0.000 0.00
Price Adj .00 .00 .00
Substandard Item Adj' zOO zOO zOO 0005 0005 9185.85 3.96 64,282.944 254,560.46
J_ ' ' ' RUMBLE STRIPS, ASPHALT 8" STA 64,282.944 254,560.46
Asphalt Adj $.00 $.00 $.00 28 649,086 113.450.38
Diesel Fuel Ad| $.00 $.00 $.00 20,852.400 82,575.50
Petrol Adj $.00 $.00 $.00 — ——
Matl Discrepancy Payment Adj $.00 $.00 $.00 0006 0006 9185.86 18.54 2,471.040 45,813.08
' ' " RUMBLE STRIPS, CONCRETE 8" STA 2,471.040 45,813.08
Total for Adjustments $.00 $.00 $.00 0.000 0.00
Payment  $320,000.26  $105,282.88  $214,717.38 0.000 0.00
Project Manager District Engineer
Kuhn, Kenton 09.08.2016 Wilson, Drew 09.09.2016
Construction Engineer Controller
Halstead, Kerri 09.12.2016 Burling, Laurie 09.12.2016
Controller
Burling, Laurie 09.12.2016
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Contract ID: 0943 Vendor ID: 4716 SURFACE PREPARATION TECHNOLOGIES
Est Number: 0003 Pay Period End Date:  09.03.2016
Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount
0007 0007 L860.50 1,000.00 1.000 1,000.00
ENVIRONMENTAL COMMITMENTS - LS 1.000 1,000.00
CONTRACTOR COMPLIANCE 0.000 0.00
0.000 0.00
GROUP 8 SPECIALTY Contracted 607,931.21
Current 607,931.21
In place 320,000.26
This Estimate 214,717.38
Totals for contract Contracted 607,931.21
Current 607,931.21
In place 320,000.26

This Estimate

214,717.38



